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Question. 1  

Budgeting is implemented for projects. The budget has been adjusted several times. What 

standard report types are able to provide information about adjustments to the budget? 

Note: There are 2 correct answers to this question.  

A. Line-item report for budgets  

B. Cost element report on budget updates  

C. Structure overview for budgets  

D. Hierarchical report on budget updates  

Answer A D  

  

Question. 2  

Where do you maintain the length of the project ID key?( Define Special Characters for 

Projects)  

A. Project coding mask  

B. Project type  

C. Special characters  

D. Project profile  

Answer C  

  

Question. 3  

What are some of the possible functions in user status profiles? Note: There are 2 correct 

answers to this question.  

A. Restrict setting user status for individual users.(Authorization)  

B. Allow business processes forbidden by SAP system status.( User status cannot 

bypass system  status)  

C. Ensure user status must always be set manually.  

D. Utilize priorities for setting the user status.( By number sequence)  

Answer A D  

  

  

 

 

 

 

 



 

 

 

Question. 4  

Which statements describe planned and actual revenue for WBS elements? Note: There are 

2  correct answers to this question.  

A. Actual revenue is posted via a billing document created from a sales order.  

B. Actual revenue is posted via a billing plan assigned to a WBS Element.  

C. Planned revenue can be transferred from a sales quotation.  

D. Planned revenue requires a sales order assigned to a WBS element.  

Answer A C  

 

Question. 5  

You want to establish costing for WBS. Costing should not refer to cost elements. What 

method for costing do you use?  

A. Planning of overall values  

B. Unit costing for WBS  

C. Detailed planning for WBS  

D. Easy Cost Planning (ECP) for WBS  

Answer A  

  
 


